ATTACHMENT 6

08 AUG 02

INSTRUCTIONS FOR PREPARATING ECP FORMS
DD Forms 1692 through 1692/4

DETAILED REQUIREMENTS - Detailed instruction for completion of the DD Forms 1692
through 1692/4.

INSTRUCTIONS FOR PREPARATION OF SPECIFICATION CHANGE NOTICE
DD Form 1692, Engineering Change Proposal, Page 1 (See Figure 9a).
Block. Date. Enter the submittal date of the ECP.

Block. Procuring Activity Number. Enter ECP number and revision indicator if applicable
(i.e. TAC-B1234R1).

Block 1. Originator Name and Address. Enter the name and address of the contractor or
Government activity, submitting the ECP.

Block 2. Class of ECP. Enter | or Il for the applicable ECP as defined below.

Classification of Engineering Changes - An engineering change shall be classified as Class |
or Class I by the preparing activity in accordance with this standard. Class| ECPs shall be
referred to the Government for approval or disapproval. Classification disagreements shall
be referred to the Government for final decision. A proposed engineering changeto aCl, or
to any combination or discrete portion thereof, shall contractually be applicable, to determine
if they would be impacted as aresult of implementing the change.

The change shall be Class | if:
a. The Functional Configuration Documentation (FCD) or Allocated Configuration
Documentation (ACD) once established, is affected to the extent that any of the following
requirements would be outside specified limits or specified tolerances:

(1) Performance

(2) Ré€liability, maintainability or survivability

(3) Weight, balance, moment of inertia

(4) Interface characteristics

(5) Electromagnetic characteristics

(6) Other technical requirementsin the specifications

b. A change to the Product Configuration Documentation (PCD), which impacts those
items identified above or will impact one or more of the following:



(1) Government Furnished Equipment (GFE)

(2) Safety

(3) Compatibility or specified interoperability with interfacing Cls, support
eguipment or support software, spares, trainers or training devices/equipment/software

(4) Configuration to the extent that retrofit action is required

(5) Delivered operation and maintenance manuals for which adequate revision
funding is not provided in existing contracts

(6) Preset adjustments or schedules affecting operating limits or performance to such
extent as to require assignment of a new identification number

(7) Interchangeability, substitutability, or replaceability as applied to Cls, and to all
subassemblies and parts except the pieces and parts of non-repairable subassemblies

(8 Sourcesof Clsor repairable items at any level defined by source control
drawings

(9) Skills, manning, training, biomedical factors or human engineering design

c. Any of the following contractual factors are affected:

(1) Cost to the Government including incentives and fees
(2) Contract guarantees or warranties

(3) Contractual deliveries

(4) Scheduled contract milestones

The change shall be Class 11 if none of the above Class | factors are impacted.

Block 3. Justification Code. Enter the justification code, as shown below, whichis
applicable to the proposed Class | engineering change. If more than one of the following
codes are applicable, the one which is the most descriptive or significant shall be assigned to
the ECP.

a. Interface — Code B — shall be assigned to an engineering proposal for correction of a
deficiency which will eliminate the interference or incompatibility at an interface between
Cl's.

b. Compatibility. Code C shall be assigned to an engineering change to correct a deficiency
with the following characteristics:

(1) The need for the change has been discovered during the system or item functional
checks or during installation and checkout and is necessary to make the system or
item work.

(2) By assigning the compatibility code the contractor is declaring that the effort
required to accomplish the change is considered to be within the scope of the
existing contract except for changes caused by the Government.

(3) Contractual coverage completing the formal documentation of the engineering
change will not reflect an increase in contract price for the corrective action in



production and to delivered items in-warranty or otherwise stipulated in the
contract.

c. Correction of deficiency. Code D shall be assigned to an engineering change which
isrequired to eliminate a deficiency, unless a more descriptive separate code applies.
Such separate codes are used to identify deficiencies of the nature of safety, interface,
or compatibility.

d. Operational or logistics support. Code O shall be assigned to an engineering change
which will make a significant effectiveness change in operational capabilities or
logistics support.

e. Production stoppage. Code P shall be assigned to an engineering change which is
required to prevent slippage in an approved production schedule. This code applies
when production to the current configuration documentation either isimpracticable
or cannot be accomplished without delay.

f. Cost reduction. Code R shall be assigned to an engineering change which will
provide a net total life cycle cost savings to the Government, but which is not being
submitted pursuant to the VValue Engineering clause of the contract. The savingsin
life cycle cost should include al effects on cost and price for the effort and
requirements covered by the contract(s) currently in effect for this contractor, plus the
costs resulting from necessary associated changes in delivered items, and logistics
support.

g. Sdafety. Code Sshall be assigned to an engineering change for correction of a
deficiency which isrequired primarily to eliminate a hazardous condition. When this
code is assigned, a system hazard analysis shall be included with the ECP. (See MIL-
STD-882)

h. Vaueengineering (VE). Code V shall be assigned to an engineering change that will
effect anet life cycle cost reduction and which is submitted pursuant to the VE clause
of the contract.

Block 4. Priority. The Contractor shall recommend a priority to the Government and enter an
"E","U" or "R” (Emergency, Urgent or Routine) as defined below. When short form
procedure is specified by contract, the Government representative will assign the appropriate
priority code.

Class | Engineering Change Priorities. - A priority shall be assigned to each Class| ECP
based upon the following definitions:

a. Emergency. An emergency priority shall be assigned to an engineering change
proposed for any of the following reasons:



(1) To effect achangein operational characteristics which, if not accomplished
without delay, may seriously compromise national security;

(2) To correct a hazardous condition which may result in fatal or serious injury to
personnel or extensive damage or destruction of equipment (a hazardous condition usually
will require withdrawing the item from service temporarily, or suspension of the item
operation, or discontinuance of further testing or development pending resolution of the
condition.); or

(3) To correct asystem halt (abnormal termination) in the production environment
such that CSCI mission accomplishment is prohibited

b. Urgent. An urgent priority shall be assigned to an engineering change proposed for
any of the following reasons:

(1) To effect achange which, if not accomplished expeditiously, may seriously
compromise the mission effectiveness of deployed equipment, software, or forces

(2) To correct apotentially hazardous condition, the uncorrected existence of which
could result in injury to personnel or damage to equipment. (A potentially hazardous
condition compromises safety and embodies risk, but within reasonable limits, permits
continued use of the affected item provided the operator has been informed of the hazard and
appropriate precautions have been defined and distributed to the user.)

(3) To meet significant contractua requirements (e.g., when lead time will
necessitate slipping approved production or deployment schedulesif the change was not
incorporated)

(4) To effect an interface change which, if delayed, would cause a schedule dlippage
or increase cost

(5) To effect asignificant net Life Cycle Cost (LCC) savingsto the Government, as
defined in the contract, through value engineering or through other cost reduction efforts
where expedited processing of the change will be amajor factor in realizing lower costs

(6) To correct unusable output critical to mission accomplishment

(7) Tocorrect critical Cl filesthat are being degraded

(8) To effect achangein operational characteristics to implement a new or changed
regulatory requirement with stringent completion date requirements issued by an authority
higher than that of the functional proponent.

c. Routine. A routine priority shall be assigned to a proposed engineering change
when emergency or urgent is not applicable.

Block 5. ECP Designation. The contractor shall modify this block to include the
ECP/VECP/PPEP Distribution Statement. The change document distribution statement shall
reflect the same distribution statement of the affected drawings. When the affected drawings
have different distribution statements, the change documentation shall reflect the highest
distribution statement code other than “A”.

Block 5a. Model/Type. Enter "See Attachment 1 - ECP Enclosure List" if thereis more
than one model/type.



Block 5b. CAGE Code. Enter the CAGE code as shown in Defense Logistic Agency
(DLA) Cataloging Handbook H4/H8 for the activity originating the ECP.

Block 5c. System Designation. The system or top-level Cl designation or nomenclature
assigned by the Government shall be entered, if known.

Block 5d. ECP Number. Once an ECP number is assigned to the first submission of a
change proposal, that number shall be retained for all subsequent submissions of that change
proposal. One of the following methods of assigning ECP numbers may be used unless
otherwise stated in the contract:

a. ECP numbers shall run consecutively commencing with number 1, for each CAGE
Code identified activity, or ECP numbers may assigned in a separate series for each system
that the Contractor produces.

b. When an ECP is split into a basic ECP and related ECPs, the basic ECP shall be
identified with the number prescribed above and each related ECP shall be identified by the
basic number plus a separate dash number. The number of charactersin the ECP number,
dash number, type, and revision identification shall not exceed 15.

c. Other systems may be used provided the ECP number is unique for any CAGE Code
identified activity, and the 15 character limitation in paragraph (b) above is not exceeded.

Block 5e. Type. Enter either a"P" for preliminary, or "F" for formal.

Preliminary Change Proposal (Type P) - A preliminary change proposal is the type
which may be submitted to the Government for review prior to the availability of the
information necessary to support aformal ECP. It shall include a summary of the proposed
change, itsimpact on related areas and a justification.

Formal Change Proposal (Type F) - A formal ECP is the type which provides
engineering information and other data in sufficient detail to support formal change
approval/contractual implementation.

Block 5f. Revision. If an ECP isbeing revised, enter the proper identification of the
revision, i.e., Rl for thefirst revision, R2, R3, etc. for subsequent revisions.

Block 6. Baseline Affected. Place an " X" in the boxes according to the baselines affected.
Block 7. Other Systems/Configuration Items Affected. Enter an"X" in the "yes" or "no"

box, as applicable, to indicate whether there is an effect on other systems or Cls which will
require the submittal of related Class | ECPs. Supply detailsin Blocks 28 and 30.



Block 8. Specifications Affected. If specifications cited in the contract are affected by the
ECP, their identity by the CAGE Code of the design activity, document number, revision
letter, and the SCN (or NOR) number of the SCN (or NOR) being submitted with the ECP,
shall be entered.

Block 9. Drawings Affected. Enter the drawing number, applicable cage code, latest known
revision level of affected drawings, and applicable NOR number. If more than three
drawings are affected, enter " See Attachment A - ECP Enclosure List".

Block 10. Titleof Change. Enter abrief title to identify the component or system affected by
the ECP. Do not include the purpose or description which are to be entered in Block 16.

Block 10a. Weapon System code or Designation. Enter the weapon system code for the
affected vehicle or vehicle system.

Block 11. Contract Number and Line Item. Product Baseline Changes. Enter only current
production contract number when proposed change affects production contract. Enter
"FUTURE CONTRACTS" when changeis only for future contracts; for Functional/
Allocated Baseline Changes: Enter the affected validation/devel opment phase contract
number.

Block 12. Procuring Contracting Officer (PCO). Enter the PCO's name, code and telephone
number applicable to the Cl shown in Block 16.

Block 13. Configuration Iltem Nomenclature. Enter the assigned name and type designation,
CSCI name and number if applicable or authorized name and number of the CI affected by
the ECP.

Block 14. In Production. If “yes’, provide information as to whether deliveries have been
completed on the contract(s). If the affected CI’ s are not currently in production enter “no".

Block 15. All Lower Level Items Affected.

a. For hardware, an appropriate, complete descriptive name of the part shall be
provided without resorting to such terms as "Numerous bits and pieces'. The number of the
part shall aso be entered. Additionally, applicable NSNs shall be entered. An attached list
may be used when necessary.

b. For CSCls, enter the name and identifier of each lower level Cl and computer
software unit affected.

Block 16. Description of Change. The description of the proposed change shall include the
purpose and shall be given in sufficient detail to adequately describe what isto be
accomplished. It shall be phrased in definitive language such that, if it is repeated in the
contractual document authorizing the change, it will provide the authorization desired. A



description as to which part of the item or system is being changed shall be provided.
Supplemental drawings and sketches shall be provided to the extent necessary to clearly
portray the proposed change. If the proposed change is an interim solution, it shall be so
stated. If additional space is needed, use continuation pages for details but provide an
overview in thisblock. Information should be included asto whether therevisionisare-
submission, replaces the existing ECP in its entirety, or provides change pages to the existing
ECP.

Block 17. Need for Change. Enter an explanation of the need for the change including the
specific benefit of the change. The nature of the defect, failure, incident, malfunction, etc.
substantiating the need for the change shall be described in detail. Full utilization shall be
made of available failure data. If anew capability isto be provided, improvementsin range,
speed, performance, endurance, striking power, defensive or offensive capabilities, etc. shall
be described in quantitative terms. Correspondence establishing requirements for the change
and any testing accomplished prior to the submission shall be identified and summarized. If
the ECP is needed to correct maintenance/l ogistics problems, that fact will be included with
sufficient detail to identify the issues. If the ECP is being submitted in response to a request
for ECP or at the Government's direction, cite that authority. Additional pages may be added
asrequired.

Block 18. Production Effectivity by Serial Number (to be completed by production
contractor, when applicable).

a. For hardware, enter the contractor's estimated production effectivity point for the
production items including serial number, or other item identification (e.g., block or lot
number) as approved by the Government. In determining the effectivity point for the
proposed change, the contractor shall consider, in addition to the time factors, the availability
of all support elements affected and the most economical point of introduction consistent
with al the salient factorsinvolved. The earliest production incorporation is not necessarily
the singular or most important factor in the establishment of a proposed change effectivity
point. The effectivity point will be based on concurrent availability of all logistics support
elements and materials affected by the change to the item.

b. For CSCls, identify the CSCI version number into which the change will be
incorporated. Where applicable, the effectivity of the end item CI and vehicle (truck, trailer,
etc.) into which the capability represented by the new version of the software is proposed to
be incorporated shall aso be provided. If theimpact of the ECP merits the release of anew
software version, Block 18 of the ECP submittal shall include arecommendation to this
effect. Serial numbers may be used in lieu of version numbers if approved by the
Government.

Block 19. Effect on Production delivery schedule. State the estimated delivery schedule of
items incorporating the change, either in terms of days after contractual approval, or by
specific dates contingent upon contractual approval by a specified date. If there will be no
effect on the delivery schedule, so state. For a complex ECP, or for related ECPs, this



delivery date will be repeated on the milestone chart together with the schedule for other
interrelated actions.

Block 20. Retrofit.

Block 20a. Recommended Item Effectivity. When recommending that the engineering
change be accomplished in accepted items by retrofit (see Block 40), the quantities and serial
(or lot) numbers of accepted items in which the change will be incorporated by retrofit shall
be entered in Block 20a, or in areferenced enclosure. Such statement regarding items
currently in production shall be based upon the estimated approval date of the ECP.

Block 20b. Ship/Vehicle Class Affected. When the delivered Cl isinstalled in one or more
ship/vehicle classes, enter the identification of such classes. Not applicable when ECP Short
Form procedure is specified by contract.

Block 20c. Estimated Kit Delivery Schedule. State estimated kit delivery schedule by
guantity and date. When special tooling for retrofit is required, reference an enclosurein
Block 20b which specifies the dates of availability of tools, jigs, and test equipment required
in conjunction with the kits to accomplish the change.

Block 20d. Locations or Vehicle Numbers Affected. State the location at which retrofit isto
be accomplished. If retrofit isto be accomplished in vehicles for which the serial numbers
are not shown in Block 20, enter the vehicle numbers. Not applicable when ECP Short Form
procedure is specified by contract.

For CSCls, this block shall apply if the changeis part of a hardware or equipment change
and implementation of the CSCI changeis per a hardware retrofit schedule, or the fielded
version of the software isto be replaced. If the CSCI change is part of alarger hardware or
equipment change and incorporation of the CSCI change is per a hardware retrofit schedule,
that information will be included here either directly or by reference.

Block 21. Estimated Costs/Savings Under Contract. Provide the total estimated
costs/savings impact of the proposed change on the contract or the subject Cl. Savings shall
be shown in parentheses.

Block 22. Estimated Net Total Costs/Savings. Provide the total estimated costs/savings
impact of the basic and al related ECPs including other costs/savings to the Government.
Savings shall be shown in parentheses.

NOTE: Enter page number of cost sheet DD Form 1692/3 or DD Form 1692/4, if used, in
block 21 and 22.

Block 23. Submitting activity authorized signature. An authorized official of the activity
entered in Block 1 shall sign this block and providetitlein Block 26a. Thisindicates the
ECP has the official sanction of the submitting activity.



Block 24. Approval/Disapproval. Leave blank

DD Form 1692/1, "Engineering Change Proposal, Page 2", Effects on
Functional/Allocated Configuration Identification. DD Form 1692/1 isto be completed only
if the proposed change affects the system specification or the item development
specifications. If a separate product function specification is used, effects on such
specification of changes proposed after the Product Base Line (PBL) has been established
shall be described either on DD Form 1692/2 or on enclosures referenced.

Originator Name and Address, Procuring Activity Number, and ECP Number. Enter the
same information as was provided on the DD Form 1692 (Page 1).

Block 25. Other Systems Affected. Insert data when Block 7 of DD Form 1692 (Page 1) is
checked "YES'.

Block 26. Other Contractorg/Activities Affected. Identify the other contractors or
Government activities that will be affected by this engineering change.

Block 27. Configuration Items Affected. Enter the names and numbers of al Cls,
mai ntenance and operator training equipment, and support equipment affected.

Block 28. Effects on Performance Allocations and Interfacesin System Specification.
Describe in this block the changes in performance allocations and in the functional/physical
interfaces defined in the system specification.

Block 32. Effects on Employment, ILS, Training, Operational Effectiveness, or Software.

a. For hardware, describe the effects of the proposed change on employment, deployment,
logistics, and/or personnel and training requirements which have been specified in the
approved system and/or Cl specifications, including any changes or effects on the operability
of the system. In particular, there shall be an entry detailing any effect on interoperability.

b. For CSCls, the following information shall be entered as applicable to the degree of
design development of the CSCI at the time of ECP submission:

(1) Identify any required changes to the data base parameters or values, or to data base
management procedures;

(2) Identify and explain any anticipated effects of the proposed change on acceptable
computer operating time and cycle-time utilization;

(3) Provide an estimate of the net effect on computer software storage; and,

(4) ldentify and explain any other relevant impact of the proposed change on
utilization of the system.



Block 33. Effects on Configuration Item Specifications. The effect of the proposed change
on performance shall be described in quantitative terms as it relates to the parameters
contained in the ClI development specifications.

Block 34. Developmental Requirements and Status.

a. For hardware, when the proposed engineering change requires amajor revision of the
development program (e.g., new prototypes, additional design review activity, teststo bere-
accomplished), the nature of the new development program shall be described in detail,
including the status of programs already begun.

b. For CSCls, the contractor shall identify the scheduled sequence of computer software
design and test activities that will be required. ECPs initiated after preliminary design which
affect the Functional and/or the Allocated Base Line shall identify, as appropriate, significant
requirements for computer software redesign, recoding, repetition of testing, changes to the
software engineering/test environments, special installation, adaptation, checkout, and live
environment testing. In addition, the specific impact of these factors on approved schedules
shall beidentified. The impact of the software change on the hardware design and
input/output cabling shall also be detailed.

Block 35. Trade-offs and aternative solutions. A summary of the various solutions
considered shall be included with an analysis showing the reasons for adopting the solution
proposed by the ECP.

Block 36. Date by Which Contractual Authority is Needed. Enter the date contractual
authority will be required in order to maintain the established schedule.

DD Form 1692/2, "Engineering Change Proposal Page 3", Effects on Product
Configuration Documentation, Logistics and Operations. Certain information required on
DD Form 1692/2 may have been required on DD Form 1692 and 1692/1 (Pages 1 and 2) or
does not apply to computer software. When this information has already been supplied, a
cross-reference to such information will be adequate.

a. For hardware, if any specific logistic interoperability factors are affected, the
Contractor shall provide information detailing the possible impact on the operational
configuration on an attached page.

b. For CSCls, the software engineering and test environments are usually not affected
by the changes in the product configuration of a CSCI. In Block 39, provide information
about the status of the software redesign and re-testing effort. There shall also be areview of
the intent of Blocks 37, 38, 43, 44 and 46, to document CSCI impacts in these areas.

ECP Number. Enter the same ECP number asin Block 5d of DD Form 1692 (Page 1). If
the number is assigned by system, include the system designation.



Block 34. Effect on Product Configuration Documentation or Contract. An*“X” should be
placed next to the affected FACTOR. The cross-reference identification to the enclosure,
attachment, or impact that addresses the effects the ECP has on the FACTOR should be
entered in the appropriate column. For example, identify the enclosure, Engineering Change
Proposal Enclosure List, inlined - "CDRL, TECHNICAL DATA". The enclosure should
include the information as described later in this Attachment.

Block 35. Effect on Integrated Logistics Support Elements. Identify the effects the
engineering change will have on the logistic support of the item to be provided. These effects
should be explained in detail. The information required shall indicate the method to be used
to determine the integrated logistic support plans and items which will be required for the
support of the new configuration as well as retrofitting previously delivered items to the same
configuration. This shall be accomplished for each FACTOR affected. An*“X” should be
placed next to the affected FACTOR. The cross reference identification to the enclosure,
attachment or impact that addresses the effect the ECP has on the FACTOR should be
entered in the appropriate column. For example, identify the enclosure, ECP
Interchangeability Factors, inlinee—“SPARE AND REPAIR PARTS’. The enclosure
should contain the information as described later in this Attachment.

Block 36. Effect on Operational Employment. The effects of the engineering change of CI
utilization shall be indicated by checking the appropriate factors and providing details by
enclosures. Quantitative values shall be used whenever practicable, but are required when
reliability and service life are impacted. Survivability includes nuclear survivability. A
cross-reference to the enclosure or attachment similar to the manner identified above shall be
used.

Block 37. Other Considerations. The effects of the proposed engineering change on the
following shall be identified on an enclosure indexed by appropriate identification adjacent to
the factor affected:

a. Interfaces having an effect on adjacent or related items (output, input, size, mating
connections, etc.).

b. GFE or Government Furnished Data (GFD) changed, modified or obsoleted.

c. Physical Constraints. Removal or repositioning of items, structural rework, increase
or decrease in overall dimensions.

d. Software (other than operational, maintenance, and training software) requiring a
change to existing code and/or, resources or addition of new software.

e. Rework required on other equipment not included previously which will effect the
existing operational configuration.



f. Additional or modified system test procedures required.

0. Any new or additional changes having an effect on existing warranties or
guarantees.

h. Changes or updates to the parts control program.

i. Effectson LCC projections for the configuration item or program, including
projections of operation and support costs/savings for the item(s) affected over the
contractually defined life and projections of the costs/savings to be realized in planned future
production and spares buys of the item(s) affected.

Block 38. Alternate Solutions. A summary of the various alternative solutions considered,
including the use of revised operation or maintenance procedures, revised inspection or
servicing requirements, revised part replacement schedules, etc., shall beincluded. Provide
an analysis of the alternatives, identify the advantages and disadvantages inherent in each
feasible aternative approach, and show the reasons for adopting the aternative solution
proposed by the ECP. When The anaysis addresses new concepts or new technology,
supporting data (to include LSA if contractually required) should be presented with the
proposal to authenticate the trade-off analysis.

Block 39. Developmental Status. When applicable, the Contractor shall make
recommendations as to the additional tests, trias, installations, prototypes, fit checks, etc.,
which will be required to substantiate the proposed engineering change. These
recommendations shall include the test objective and test vehicle(s) to be used. Indicate the
development status of the major items of GFE used in conjunction with the change and the
availability of the equipment in terms of the estimated production incorporation point.

Block 40. Recommendations for Retrofit. When applicable, the contractor shall make
recommendations for retrofit of the engineering change into accepted items with
substantiating data, any implications thereto and a brief description of the action required.
Where retrofit is not recommended, an explanation of this determination shall be provided.
Reference shall be made to any enclosure required to state recommended retrofit effectivity
(See Block 20a).

Block 41. Work-hours per Unit to install Retrofit Kits. Complete Blocks 41athrough 41d to
show the amount of work that must be programmed for various activities to install retrofit
kits. Estimate work-hoursto install retrofit kits when weapon system is undergoing overhaul.

Block 42. Work-hoursto Conduct System Tests after Retrofit. Enter the work-hours
required to test the system or the item following installation of the retrofit kit.

Block 43. This change must be accomplished. Where previously approved engineering
changes must be incorporated in a specific order in relation to the proposed change, such
order should be specified.



Block 44. |s Contractor Field Service Engineering Required? Check applicable box. If
"yes', attach proposed program for your participation.

Block 45. Out of Service Time. Estimate the total time period from removal of the
equipment from operational service until equipment will be returned to operationa status
after being retrofitted.

Block 46. Effect of this ECP and Previously Approved ECPs on Item. Summarize the
cumulative effect upon performance, weight, electrical load, etc., of this ECP and previously
approved ECPs when design limitations are being approached or exceeded. Consequences of
ECP disapproval may be stated in this block or in areferenced enclosure.

Block 47. Date Contractual Authority Needed. Provide the date by which contractual
authority to proceed is needed to maintain the estimated effectiveness specified in the ECP
and to provide concurrent ILS and logistics support item deliveries. Consider the targets for
decision (seeref. below) for alowing additional time for review, mailing, and other
incidental handling and processing requirements.

Target for Technical Decision on Class | ECPs: The criticality of the need for decision
will dictate the actual processing time for ECPs. Emergency and urgent ECPs should be
proposed based upon the targets below unless otherwise agreed to between the Contractor
and the Government. Processing targets for routine ECPs will be tailored to maximize cost
effectiveness, recognizing the program, system and ECP complexity. The target for technical
decision on Class | ECPs assigned the various priorities will be the following:

a. Emergency 48 hours
b. Urgent 14 calendar days
c. Routine 45 calendar days

DD Form 1692/3, "Engineering Change Proposal, Page 4", Estimated Net Total Cost
Impact. DD Form 1692/3 isintended as the summary of the estimated net total cost/savings
impact of asingle ECP. In Blocks 48athrough 48d, each cost factor associated with the ECP
shall be considered as to whether such cost or portion thereof under the subject contract is
recurring or nonrecurring. Enter costs/savingsin columns 1, 4 and 5, as applicable, using
entries in the "unit" and "quantity”" columns when appropriate. Savings shall be enclosed
with parentheses. Other costs/savings to the Government resulting from approval of this ECP
shall be entered in column 6 to the extent these costs can be determined by the Government.
This estimate of cost impact will be used for planning purposes and for a cost education or
VE ECP analysis as to the net saving that would result. Firm cost proposals shall be
submitted, in addition to this cost information, per contract requirements, together with the
appropriate cost breakdown.

ECP Number, Originator Name and Address. Enter the same information as provided on
DD Form 1692 (Page 1). If the number is assigned by system, include system designation.



Block 48. Estimated Net Total Cost Impact.

Block 48a. Production Costs/Savings. Except for the line "Engineering, Engineering
DataRevision", enter in columns (1) thru (5) production contract cost incurred by the
responsible engineering activity in column (6). Also enter in column (6) line "Configuration
Item" and other applicable factors estimated future production costs for future contract ECPs.

Block 48b. Retrofit Costs. Enter the estimate of costs applicable to retrofit of the item,
including installation and testing costs. When our personnel accomplish, or are involved in,
theinstallation and/or testing activities, the estimated costs shall be entered in column (6) on
the affected lines. Show design costs of the retrofit kit and data revision costs strictly related
to retrofit when the Cl isin production; show all redesign and data revision costs when the
item isnot in production. Costs of modifications required to existing GFE and subsequent
testing also shall be shown. Enter the subtotal of retrofit costs in the fifth column. If some or
al of the retrofit activities and costs will have to be deferred and placed on contract at a
future date, show that deferred portion of the cost applicable to each line of Block 48bin
column 6.

Block 48c. Integrated Logistic Support Costs/Savings. Enter the estimated cost of the
various elements of ILS applicable to the item covered by the ECP. On thelinetitled
"Interim support,” estimated costs shall be entered based upon the period of time between
initial installation/operation of the item (truck, trailer, etc.) as modified by the ECP and
attaining support capability. Such "interim support” costs shall include costs estimates of the
Contractor's recommended/provided spares and repair parts, special support equipment,
training equipment and personnel training program. On the linetitled "maintenance
manpower" shall be entered the estimated costs/savings for the contracted maintenance
support for the remainder of existing maintenance contracts. Other ILS costs/savings
associated with ILS elements for which appropriate titles do not appear in Block 48c may be
entered in place of afactor not used unless such costs are covered on DD Form 1692/4 (Page
5) or inrelated ECPS. Enter the subtotal of ILS costs/savingsin column 5. Enter the
operation and support portion of the life cycle cost/savings on the subtotal line in column 6.

Block 48d. Other Costs/Savings. If there are other costs under the contract which do not
fall under the production, retrofit or ILS headings, enter the total of such costsin Block 48d,
column 6. If there are other costs to the Government which do not fall under the production,
retrofit or ILS headings or under Block 48g, "coordination changes by the Government, enter
the total of such costsin Block 48d, column 6.

Block 48e. Subtotal Costs/Savings. Enter the subtotals of column 1, 4, 5, and 6 on this
line. The subtotal in column 5 shall be the sum of columns 1 and 4. This subtotal under the
contract then shall be entered on the line so titled in column 6 and on DD Form 1692 (Page
1), Block 21.



Block 48f. Coordination of Changes with Other Contractors. Thisterm appliesto
interface changes to items other than GFE, and changes to GFE being covered under 48b. If
such coordination changes are covered by related ECPs and summarized on DD Form 1692/4
(Page 5), the estimated costs thereof shall not be entered in Block 48f. However, if Page5is
not required, or if costs of certain coordination changes are not tabulated on Page 5, an
estimate of such costs shall be entered in Block 48f, when available.

Block 48g. Coordination Changes by the Government. Enter in this block an estimate of
the cost to the Government of the interface changes which must be accomplished in delivered
items (trucks, trailers, facilities, etc.) to the extent such costs are not covered in Block 48b or
on DD Form 1692/4 (Page 5).

Block 48h. Estimated Net Total Costs/Savings. Enter the sum of all cost savings on
column 6 and on DD Form 1692 (Page 1), Block 22.

DD Form 1692/4, "Engineering Change Proposal, Page 5", Estimated costs/savings summary,
related ECPs. DD Form 1692/4, is intended as the summary of the estimated net total cost
impact of both the package of related ECPs and other associated new requirements which are
needed to support the modified items. A few revised requirementsfor ILS, such asILS plans
and maintenance concepts do not appear as headings on DD Form 1692/3 (Page 4). When
only asingle ECP isinvolved, these additional costs for revision of ILS plans, etc. should be
shown on Page 4 under the ILS heading, and Page 5 may be omitted.

a. Responsibility for preparation:

(1) Prime Contractor. The prime contractor shall summarize the costs/savings of all
related ECPs for which the contractor is responsible, on DD Form 1692/4 (Page 5). If there
IS No system integrating contractor, the prime contractor submitting the basic ECP shall
include the costs of related ECPs being submitted by other affected contractors to the extent
such information is available.

(2) System Integrating Contractor. When a system integrating contractor (or
coordinating contractor) has contractual responsibility for ECP coordination, the Contractor
shall summarize the costs of related ECPs of the several prime contractorsinvolved in an
interface or interrelated ECP on DD Form 1692/4 (Page 5) and shall attach this page to the
ECP package.

b. Summarization Techniques. The costs of certain related ECPs are entirely ILS
costs. Thus costs of ECPsfor trainers, other training equipment and SE shall be listed asa
total under the"ILS Costs’ heading. Other ECPs (applicable to trucks, trailers, subsystems
thereof, etc.) shall be split into the four subtotals of "production,” "retrofit,” "ILS," and DD
Form 1692/4 (Page 5). The sum of the four subtotals attributed on Page 5, column (c), to an
individual ECP should agree with the subtotal of costs/savings under contract, line e, column
(e) of DD Form 1692/3 (Page 4) of that ECP. Cost breakdowns should be arranged in such
manner that costs/savings are neither included more than once on the summary nor omitted.



The purpose of the grouping on the cost summary isto arrive at atotal ILS cost, and a net
total cost of al actions for the complete group of related ECPs. If more related ECPs will
have to be summarized than there is room available in the blocks on the form, the
summarization of each cost area shall be accomplished on a separate enclosure and the total
for that cost area entered on the subtotal line for that area on the DD Form 1692/4.

c. Software Changes Only. Thisform shall not apply in the case where all related
ECPs being summarized refer to software changes only. However, a separate page(s) shall be
provided with the ECP detailing the summary of the individual CSCI costs/savings for each
of the related ECPs, grouped by the cost areas, and providing the total costs/savings for all of
the related software ECPS.

ECP Number. Enter the same ECP number asin Block 8d of DD Form 1692 (Page 1). If
the number is assigned by system, include system designation.

Block 49.

Block 49a. Production Costs/Savings. Enter the ECP number in column 2. Enter the
production subtotals from column 5 and 6 of Block 48a of each ECP applicable to weapons,
trucks, trailers, subsystems thereof, etc. in columns 3 and 4 respectively. (Note that total
costs of ECPs on trainers, training equipment, and support equipment are entered in Block
49c.)

Block 49b. Retrofit Costs. Retrofit costs may be charged by the Government to
production funds or maintenance funds or may be split between the two. The type of funds
used depends upon the phase in the items life cycle. If the originator has knowledge of the
Government’ s intent to split the costs, the retrofit costs shall be entered in, or split between
Blocks 49b and 49c.1, as appropriate. If such practice is unknown, enter in Block 49b the
ECP number and the retrofit subtotals from the columns 5 and 6 of Block 48b for each
applicable ECP.

Block 49c. ILS Costy/Savings. Enter retrofit costsin Block 49.c.1, if appropriate. Enter
in Block 49.c.2 the ILS subtotals from columns 5 and 6 of Block 48c of each ECP applicable
to weapons, trucks, trailers, subsystems thereof, etc. Enter costs of ECPsfor ILSitemsin
Blocks 49.c.3, 4, 5 and 6. Enter costs of revision or preparation of ILS plans and LSA
records for the Cl or complete system in Block 49.c.7. Enter in Block 49.c.9 costs of revision
of the interim support plan to the extent such costs have not already been covered under
Block 48c of DD Form 1692/3 (Page 4) of the applicable ECPs. Enter in Blocks 49.c.10
through 49.c¢.18 the costs of all new requirements for ILS not covered by ECPs, such costs
being broken down into recurring and nonrecurring costs, as appropriate, and totaled in
column 3.

Block 49d. Other Costs/Savings. Enter in Block 49d the sum of the "other costs' totals
from columns 5 and 6 of Block 48d of each ECP applicable to weapons trucks trailers,



subsystems thereof, etc. Enter the subtotals of column (c) and (d) on thisline. The subtotal
under contracts) shall then be entered on the line so titled in column (d).

Block 49e. Estimated Net Total Costs/Savings. Enter the sum of the preceding lines of
columns 3 and 4.



INSTRUCTIONS FOR PREPARATION OF SPECIFICATION CHANGE NOTICE
DD FORM 1696

Block 1. Date. Enter submittal date of the SCN.
Block 2. Procuring Activity Number. Leave Blank
Block 3. DODAAC. Leave Blank

Block 4. Originator Name and Address. Enter the name and address of the contractor
preparing the SCN.

Block 5. SCN Type. Indicate by an“X” in the appropriate block if thisis a proposed SCN.
If the SCN is being submitted to the government for final technical approval, prior to
distribution according to the contract, both blocks should be left blank. The approved block
will be marked by the Government upon approval/contractual implementation.

Block 6. CAGE Code. Enter the CAGE Code of the design activity for the specification
identified in Block 7.

Block 7. Specification Number. Enter the identification number, including revision letter, of
the specification being changed.

Block 8. CAGE Code. Enter the CAGE Code of the activity preparing the SCN.
Block 9. SCN Number. Enter the identification number for the SCN being submitted.

Block 10. System Designation. Enter the type, model, series or the nomenclature number for
the system affected, or major item of equipment, if it isnot a system.

Block 11. Related ECP Number. Enter the complete ECP number (including dash numbers
and revisions) that identifies the related engineering change.

Block 12. Contract Number. Enter the complete contract number affected by this SCN, if
applicable.

Block 13. Contractual Authorization. There should be no entry in this block on a proposed
SCN.

Block 14. Configuration Item Nomenclature. Enter the nomenclature (name and number) of
the Cl affected by the change. Normally, thiswill be different than Block 10.

Block 15. Effectivity.



a. For hardware, enter the serial numbers of the items for which this SCN is effective.
Thiswill include the applicable production line items plus items approved for aretrofit or
modification program.

b. For CSCls, enter the revision or version of the CSCI to which the change applies. If
anew version is warranted by the incorporation of this ECP, the new version number should
be entered here.

Block 16. Pages Affected by this SCN. (Indicate Deletions). The entriesin this section
(upper half) shall provide information about the pages affected by the SCN being submitted.
Enter alisting of all pages being changed by this SCN and indicate whether the pages are
being superseded or added (by enteringan “S’ or an “A” in the column) or deleted (by
printing the word “deleted” after the page number so affected). A separate line should be
used for each category of page change. Once the SCN has been approved by the
Government, enter the approval date (from Block 18) in this block.

Block 17. Summary of Previously Changed Pages.

Block 17a. SCN Number. For all SCNs previously submitted, enter the identification
number of each SCN starting with SCN number 1 at the top of the column.

Block 17b. Related ECP Number. Enter the identification number (including revision
designator and dash numbers) of each ECP effected by each previously issued SCN against
this specification revision.

Block 17c. Pages. List the pages changed by each previously issued SCN against this
specification. A separate line should be used for each category of page change.

Block 17d. Date Submitted. For aproposed SCN, enter the submittal date for each
previously submitted SCN opposite the appropriate SCN number in Block 17. For the
approved SCN, enter the submitted date for each previously submitted SCN that has been
approved opposite the appropriate SCN number in Block 17.

Block 17e. Type of Change. Indicate whether the pages being superseded or added (by
entering an “S” or an “A” in the column).

Block 17f. Approval Date. For each approved SCN previously submitted, enter it
approval date on the same line as the SCN number in Block 17.

Block 18. Government Activity. The Government contracting officer, or a duly appointed
representative, will affix an approval signature and the date in this block, and will mark an
“X” in the approved box, to designate approval of the SCN. The signature denotes technical
concurrence with the contents of the DD Form 1696 and attached change pages. When Block
18 has been signed and the approved block has been marked, the status of the SCN changes
from a proposed SCN to an approved SCN.



INSTRUCTIONS FOR PREPARATION OF NOTICE OF REVISION (NOR) UTILIZING
DD FORM 1695

GENERAL REQUIREMENTS
Use of DD Form 1695. DD Form 1695, Figure 12, may be used to propose revisions to
drawings, associated lists, or other referenced documents, which require revision after ECP

approval.

DETAILED REQUIREMENTS - The following are detailed instructions for completion of
the DD Form 1695.

Block 1. Date. Enter the submittal date of the NOR. Normally this date will be identical to
the ECP submittal date.

Block 2. Procuring Activity No. Leave Blank.

Block 3. DODAAC. Leave blank.

Block 4. Originator Name and Address. Enter your name and address

Block 5. CAGE code. Enter the originator of the ECP's CAGE Code.

Block 6. NOR number. The NOR number shall consist of a sequential number, starting with
one (1) and the total number of NORs separated by a dash, e.g. if there are 10 NORs in an
ECP, the NORs shall be numbered 1-10, 2-10, 3-10, etc. thru 10-10. If there are 25 NORs
they shall be numbered 1-25, etc. thru 25-25.

Block 7. CAGE Code. Enter the aphabetical symbol of the document custodian.

Block 8. Document Number. Enter the document number.

Block 9. Title of Document. Enter thetitle of the document (drawing) to which the NOR
applies.

Block 10. Revision Letter.

Block 10a. Current. Show the existing revision of the document for which the NOR is
prepared.

Block 10b New. Leave Blank or enter the proposed revision level of the document.

Block 11. ECP number. Enter the number of the ECP (DD Form 1692) describing the
engineering change which necessitates the document revision covered by this NOR.



Block 12. Configuration Item (or System) to which ECP Applies. Enter the assigned system
designation (if any); otherwise, enter the name and type designation of the CI to which the
ECP applies (see Blocks 5a, 5¢c and 13 on ECP Form 1692).

Block 13. Description of Revision. Describe the change in detail giving the exact wording
of sentences or paragraphs that are to be added, or that are to replace designated sentences or
paragraphs of the current document. State the dimensions, tolerances and other quantitative
requirements that are to replace the current requirements. Attach a marked print (or a copy of
the“TO” condition drawing) to clearly explain the desired revision. Usea“From —To”
format in the description of the change.

SECTION 14 - THIS SECTION IS FOR GOVERNMENT USE ONLY - Leave Blank.
Block 15. Activity.

Block 15a. Activity Accomplishing Revision. The name of the activity (custodian) that is
directed to make the revision in the master document will be entered by the approving
activity.

Blocks 15b, and 15c. Revision Completed and Date. An authorized representative of the
custodian shall sign in this accomplished, including entry of the date of the accomplishment.
The signed original shall be returned to the Government or held by the activity that maintains
the master document.



INSTRUCTIONS FOR PREPARING ECP/VECP/RFD ENCLOSURE LIST

Thisfor isused to identify any possible conflicts with other changes (ECPs'VECPSRFDS)
being made to the drawings identified and to identify the END ITEM(S) the drawings affect.

Block ECP/VECP/RFDNO: Enter the ECP/VECP/RFD number.

Block NOR: Enter the ECP/VECP/RFD number followed by the NOR number (example
6800-1, 577-1).

Block DOCUMENT ITEM NUMBER: Enter the drawing number, specification number, or
technical document number of the document being revised.

Block LATEST DOCUMENT DATE: Enter the date of latest change from the Revision
Block on the drawing.

Block CUST: Enter the cage code for the customer (TACOM: 19207).

OTHER PENDING ECP/VECP/RFD

Block NUMBER: Enter the number for any pending change (example 6600-3).

Block CONFLICTS: Enter X in the appropriate column.

Blocks LEGEND CODE: enter an X in the appropriate column for the End Item associated
with this drawing.

NOTE: For initial release documents enter the document number and annotate the date field
(block LATEST DOCUMENT DATE) with “INITIAL”

Blocks END ITEMS AFFECTED: Enter ONLY the END ITEM or ITEMS that the above
listed drawings represent (example: ALL FMTV’s, ALL LMTV’s, M1089, ALL MTV’s
except M1088 and M 1089, TROOPSEAT KIT, etc.).

Blocks CHANGE AFFECTS: Enter an X to identify ALL areas these changes AFFECTS.
Remaining Blocks are for TACOM entries.



ECP INTERCHANGEABILITY FORM
(STA FORM 4762)

Thisform is used to identify interchangeability relationship between parts.
Asageneral rule thisform is used when parts are introduced into or removed from a baseline
or configuration.

If there are no part number changes (NEW or CANCELLED) or the part numbers changed
are not aremovable component from the vehicle then identify interchangeability Not
Affected on the ECP Enclosure List or DD Form 1692/3.

For part number changes or cancellations to interchangeable components provide the
following information

Block ECP/VECP/RFD. Enter the ECP, VECP, RFD number.

Block PART NUMBER INVOLVED. Enter the NEW or CANCELLED part number.
Block NEW OR CANCELLED. Enter ‘N’ for new or “C” for cancelled part number.

Block DOES NEW INTER CHANGE WITH OLD. For NEW part numbers enter “Y” for
yesor “N” for no. For CANCELLED part numbers enter N/A.

Block DOES OLD INTER CHANGE WITH NEW. For NEW part numbers enter “Y” for
yesor “N” for no. For CANCELLED part numbers enter N/A.

Block CAN EITHER BE REWORKED. For NEW part numbers enter “Y” for yesand “N”
for no. For CANCELLED part numbers enter N/A.

Block CAN ONE BE INTER CHANGED WITH OTHER BY COMBINING WITH OTHER
PARTS. For NEW part numbersenter “Y” for yesor “N” for no. For CANCELLED part
numbers enter N/A.

Block REPLACES PART NUMBER. For NEW part numbers enter the part number(s) the
new part replaces. For CANCELLED part numbers enter N/A.

Block USED IN NEXT ASSEMBLY. Enter drawing number for Next Higher Assembly
(NHA)

Blocks RECOMMENDED DISPOSITION OF REPAIR PARTS. Enter and “X” or N/A in
the appropriate column(s).

NOTE: FOR RECOMMENDED DISPOSITION OF REPAIR PARTS, The contractor is
making a recommendation to the Government as to what should be the disposition of repair
parts the Government currently may have in their supply system. Make ONLY one entry (X)
for NEW part numbers. For CANCELLED part numbers Blocks 10 through 13 will be N/A.
Remarks: Entry required if Block 13 was filled in other than N/A.



ENGINEERING CHANGE PROPOSAL, PAGE 1

DATE (YYMMDD)

Form Approved
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing PROCURING

data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate

ACTIVITY

or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information NO.
Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction
Project (0704-0188), Washington, D.C. 20503
1. ORIGINATOR NAME AND ADDRESS 2. CLASS OF ECP
3. JUST. CODE 4. PRIORITY

5. ECP DESIGNATION

a. MODEL/TYPE b. CAGE CODE c. SYSTEM DESIGNATION

0 FUNCTIONAL

6. BASELINE AFFECTED

0 ALLOCATED

SEE ADDENDUM #1 O PRODUCT
d. ECP NO. e. TYPE | f. REV g. AMEND 7. OTHER SYS./CONFIG. ITEMS AFFECTED

O ves OnNo
8. SPECIFICATIONS AFFECTED - TEST PLAN I 9. DRAWINGS AFFECTED

CAGE CODE SPEC./DOC. NO. REV. SCN CAGE CODE NUMBER REV. NOR

a. SYSTEM
b. ITEM
c. TEST PLAN
10. TITLE OF CHANGE 10.a. WEAPON SYSTEM CODE OR DESIGNATION
11. CONTRACT NO. AND LINE ITEM 12. PROCURING CONTRACTING OFFICER

CODE: TEL:
13. CONFIGURATION ITEM NOMENCLATURE 14. IN PRODUCTION

O ves O No

15. LOWEST ASSEMBLY AFFECTED
NOMENCLATURE PART NO. NSN

16. DESCRIPTION OF CHANGE

17. NEED FOR CHANGE

18. PRODUCTION EFFECTIVITY BY SERIAL NUMBER

19. EFFECT ON PRODUCTION DELIVERY SCHEDULE

20. RETROFIT

a. RECOMMENDED ITEM EFFECTIVITY

c. SHIP/VEHICLE CLASS AFFECTED

b. ESTIMATED KIT DELIVERY SCHEDULE

d. LOCATIONS OR SHIP/VEHICLE NUMBERS AFFECTED

21. ESTIMATED COSTS/SAVINGS UNDER CONTRACT

22. ESTIMATED NET TOTAL COSTS/SAVINGS

23. SUBMITTING ACTIVITY AUTHORIZED SIGNATURE 23. a. TITLE

24. APPROVAL/DISAPPROVAL

a. CLASS | b. CLASS II c. CLASSII

O APPROVAL RECOMMENDED O arproVED O obisaPPROVED O CONCUR IN CLASSIFICATION [ NONCONCUR IN CLASSIFICATION

0 DISAPPROVAL RECOMMENDED

d. GOVERNMENT ACTIVITY

SIGNATURE

DATE (YYMMDD)

e. APPROVAL f. GOVERNMENT ACTIVITY
O APPROVED
O DISAPPROVE
D

SIGNATURE

DATE (YYMMDD)

DD FORM 1692




ENGINEERING CHANGE PROPOSAL, PAGE 2 Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704- 0188),

Washington, DC 20503

ORIGINATOR NAME AND ADDRESS

PROCURING ACTIVITY NUMBER

ECP NUMBER

EFFECTS ON FUNCTIONAL/ALLOCATED CONFIGURATION IDENTIFICATION

25. OTHER SYSTEMS AFFECTED

26. OTHER CONTRACTORS/ACTIVITIES AFFECTED

27. CONFIGURATION ITEMS AFFECTED

28. EFFECTS ON PERFORMANCE ALLOCATIONS AND INTERFACES IN SYSTEM SPECIFICATION

29. EFFECTS ON EMPLOYMENT, INTEGRATED LOGISTICS SUPPORT, TRAINING, OPERATIONAL EFFECTIVENESS OR SOFTWARE

30. EFFECTS ON CONFIGURATION ITEM SPECIFICATIONS

31. DEVELOPMENTAL REQUIREMENTS AND STATUS

32. TRADE-OFFS AND ALTERNATIVE SOLUTIONS

33. DATE BY WHICH CONTRACTUAL AUTHORITY IS NEEDED




ENGINEERING CHANGE PROPOSAL, PAGE 3 Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 3 hour per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate of any other aspect of this
collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson

Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704- 0188), Washington, DC 20503

ORIGINATOR NAME AND ADDRESS

PROCURING ACTIVITY NUMBER

ECP NUMBER
EFFECTS ON PRODUCT CONFIGURATION IDENTIFICATION, LOGISITCS AND OPERATIONS
(X) FACTOR ENCL. PAR. X) FACTOR ENCL. PAR.
34. EFFECT ON PRODUCT 36. EFFECT ON OPERATIONAL
CONFIGURATION IDENTIFICA- EMPLOYMENT
TION OR CONTRACT
a. PERFORMANCE a. SAFETY

b. WEIGHT-BALANCE-STABILITY (Aircraft)

b. SURVIVABILITY

c. WEIGHT-MOMENT (Other equipment)

c. RELIABILITY

d. CDRL, TECHNICAL DATA

d. MAINTAINABILITY

e. NOMENCLATURE

e. SERVICE LIFE

f. OPERATING PROCEDURES

35. EFFECT ON INTEGRATED LOG-
ISTICS SUPPORT (ILS) ELEMENTS

g. ELECTROMAGNETIC INTERFERENCE

h. ACTIVATION SCHEDULE

a. ILS PLANS

i. CRITICAL SINGLE POINT FAILURE ITEMS

b. MAINTENANCE CONCEPT, PLANS
AND PROCEDURES

j. INTER OPERABILITY

c. LOGISTICS SUPPORT ANALYSES

d. INTERIM SUPPORT PROGRAMS

e. SPARES AND REPAIR PARTS

37. OTHER CONSIDERATION

f. TECH MANUALS/PROGRAMMING a. INTERFACE
TAPES
g. FACILITIES b. OTHER AFFECTED EQUIPMENT/GFE/GFP

h. SUPPORT EQUIPMENT

c. PHYSICAL CONSTRAINTS

i. OPERATOR TRAINING

d. COMPUTER PROGRAMS AND RESOURCES

j. OPERATOR TRAINING EQUIPMENT

e. REWORK OF OTHER EQUIPMENT

k. MAINTENANCE TRAINING

f. SYSTEM TEST PRODEDURES

I. MAINTENANCE TRAINING EQUIPMENT

9. WARRANTY/GUARANTEE

m. CONTRACT MAINTENANCE

h. PARTS CONTROL

n. PACKAGING, HANDLING, STORAGE,
TRANSPORTABILITY

38. ALTERNATE SOLUTIONS

39. DEVELOPMENTAL STATUS

40. RECOMMENDATIONS FOR RETROFIT

41. WORK-HOURS PER UNITS TO INSTALL RETROFIT KITS
a. ORGANIZATION | b. INTERMEDIATE

c. DEPOT | d. OTHER

42. WORK-HOURS TO CONDUCT SYSTEM TESTS AFTER RETROFIT

43. THIS CHANGE MUST BE ACCOMP

O BEFORE O witH

LISHED

O AFTER THE FOLLOWING
CHANGES

44.1S CONTRACTOR FIELD SERVICE | 45. OUT OF SERVICE TIME
ENGINEERING REQUIRED?

O YES O NO

46. EFFECT OF THIS ECP AND PREVIOUSLY APPROVED ECP'S ON ITEM | 47. DATE CONTRACTUAL AUTHORITY NEEDED FOR

PRODUCTION

RETROFIT

DD FORM 1692 - 2




ENGINEERING CHANGE PROPOSAL, PAGE 4
(See MIL-STD-480 for instructions)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 3 hour per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704- 0188), Washington, DC 20503

ORIGINATOR NAME AND ADDRESS

PROCURING ACTIVITY NUMBER

TACTICAL VEHICLE SYSTEMS DIV. ECP NUMBER
48. ESTIMATED NET TOTAL COST IMPACT (Use parentheses for savings)
COSTS/SAVINGS UNDER CONTRACT
RECURRING OTHER COSTS/
NON- SAVING TO THE
FACTOR RECURRING | UNIT QUANTITY | TOTAL TOTAL GOVERNMENT
1) 2) 3) (Recurring) 5) (6)

4)

a. PRODUCTION COSTS/SAVINGS

CONFIGURATION ITEM/CSCI

FACTORY TEST EQUIPMENT

SPECIAL FACTORY TOOLING

SCRAP

ENGINEERING, ENGINEERING DATA REV.

REVISION OF TEST PROCEDURES

QUALIFICATION OF NEW ITEMS

SUBTOTAL OF PROD COSTS/SAVINGS

b. RETROFIT COSTS

ENGINEERING DATA REVISION

PROTOTYPE TESTING

KIT PROOF TESTING

RETROFIT KITS FOR OPERATIONAL SYS

PREP. OF MWO/TCTO/SC/ALT/TD

SPECIAL TOOLING FOR RETROFIT

CONTRACTOR FIELD SERV ENGINEERING

GOV'T PERSONNEL INSTALLATION

TESTING AFTER RETROFIT

MODIFICATION OF GFE/GFP

QUALIFICATION OF GFE/GFP

SUBTOTAL OF RETROFIT COSTS/SAVING

c. INTEGRATED LOGISTICS SUPPORT COSTS/
SAVINGS

SPARES/REPAIR PARTS REWORK

NEW SPARES AND REPAIR PARTS

SUPPLY/PROVISIONING DATA

SUPPORT EQUIPMENT

RETROFIT KITS FOR SPARES

OPERATOR TRAINING COURSES

MAINTENANCE TRAINING COURSES

REV. O F TECH MAN./PROGRAMMING TAPE!

NEW TECH MAN./PROGRAMMING TAPES

TRAINING/TRAINERS

INTERIM SUPPORT

MAINTENANCE MANPOWER

COMPUTER PROGRAMS/DOCUMENTATION

SUBTOTAL OF ILSCOSTS/SAVINGS

d. OTHER COSTS/SAVINGS

e. SUBTOTAL COSTS/SAVINGS

SUBTOTAL UNDER CONTRACT

f. COORDINATION CHANGES WITH OTHER CONTRACTORS

g. COORDINATION CHARGESBY GOVERNMENT

ESTIMATED NET TOTAL COSTS/SAVINGS

DD FORM 1692 - 3




ENGINEERING CHANGE PROPOSAL, PAGE 5

Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate of any other aspect of this
collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704- 0188), Washington, DC 20503

ORIGINATOR NAME AND ADDRESS

TACTICAL VEHICLE SYSTEMS DIV

PROCURING ACTIVITY NUMBER

ECP NUMBER

49.ESTIMATED COSTS/SAVINGS SUMMARY,
RELATED ECP'S (Use parentheses for savings)

CAGE CODE
()]

ECP NUMBER
(@)

COSTS/SAVINGS
UNDER CONTRCTS

®)

OTHER COSTS/SAVINGS
TO GOVERNMENT

Q)

a. PRODUCTION COSTS/SAVINGS (Subtotal of costs/savings
Elements from block 48a applicable to aircraft, ship, tank,
vehicle, missile or its subsystem)

SUBTOTAL PRODUCTION COSTS/SAVINGS

b. RETROFIT COSTS (Applicable to aircraft, ship, tank, vehicle,
missile or its subsystem)

SUBTOTAL RETROFIT COSTS

c. INTEGRATED LOGISTICS SUPPORT COSTS/SAVINGS

REVISED REQUIREMENT

1. ITEM RETROFIT (If not covered under "b") (Applicable to
aircraft, ship, tank, vehicle, missile or its subsystem)

2. ILS SUBTOTAL (Applicable to aircraft, ship, tank, vehicle,
missile or its subsystem)

3. OPERATOR TRAINER (Net total cost/saving from each ECP
covering operator trainer)

4. MAINTENANCE TRAINER (Net total cost/saving from each
ECP covering maintenance trainer)

5. OTHER TRAINING EQUIPMENT

6. SUPPORT EQUIPMENT (Net total cost/saving from each ECP
on support equipment)

7.ILS PLANS

8. MAINTENANCE CONCEPT, PLANS, SYSTEM DOCUMENTS

9. INTERIM SUPPORT PLAN

NEW REQUIREMENTS PROCURING
ACTIVITY CODE

NON-
RECURRING
COsTS

RECURRING COSTS

UNIT

QTY

TOTAL

10. PROVISIONING DOCUMENTATION

11. OPER TRNR/TRNG DEVICES/EQUIP

12. MANUALS/PROGRAMMING TAPES,
SPARES,REPAIR PARTS (For 11)

13. MAINTENANCE TRNR/TRNG DEVISES/
EQUIPMENT

14. MANUALS/PROGRAMMING TAPES,
SPARES, REPAIR PARTS (For 13)

15. SUPPORT EQUIPMENT

16. MANUALS/PROGRAMMING TAPES (For 15)

17. PROVISIONING DOCUMENTATION (For 15)

18. REPAIR PARTS (For 15)

SUBTOTAL ILS COSTS/SAVINGS (Sum of c. 1 through c. 18)

d. OTHER COSTS/SAVINGS
Total from block 48d of related ECP's)

CAGE CODE

ECP NUMBER

TOTAL OTHER COSTS/SAVINGS

SUBTOTAL OF COLUMNS

SUBTOTAL UNDER CONTRACT

e. ESTIMATED NET TOTAL COSTS/SAVINGS
(a+b+c+d)
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7. CAGE CODE | 8. DOCUMENT NO.

9. TITLE OF DOCUMENT 10. REVISION LETTER 11. ECP NO.
b.  CURRENT b. NEW

12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES

PAGE_1 OF 1

13. DESCRIPTION OF REVISION

14. THIS SECTION FOR GOVERNMENT USE ONLY

a. (X One) EXISTING DOCUMENT SUPPLEMENTED BY THIS NOR MAY BE USED IN MANUFACTURE.
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ENGINEERING CHANGE PROPOSAL INCLOSURE LIST
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ECP NO.

PAGE NO.

NOR ﬁ_(l)ECMUM ENT IISA(\)'E:IES,JI' Nt OTHER PENDING ECP LEGEND CODE: END ITEMS AFFECTED
NO. | nimeer | DATE cusT NUMBER S L A |B| C|D|E|F|G|H
END ITEMS AFFECTED CHANGE AFFECTS
A B REPAIR PARTS
SPECIFICATIONS
c D ITEM INST
TEST EQUIPMENT
E F GAGES
SPECIAL TOOLS
G H INTERCHANGEABILITY
ASSOC LISTS
CONCURRENCE QA DATA
AMSTAR AMSTA-F LABS PACKAGING
AMSTA-| AMSTA-Q AMSTA-M




DATE

SIGNATURE OF ACCEPTING OFFICIAL

CMO ACCEPTANCE

CCB MTG DATE




ECP /DEV / WAV INTERCHANGEABILITY FACTORS
(AFFECTING: REBUILD MAINTENANCE OPERATION)

ECP / DEV / WAV No.

ENTER
Y -YES
N - NO
N/A - NOT APPLICABLE

RECOMMENDED

DISPOSITION
OF

REPAIR PARTS

PART NUMBER
INVOLVED

ENTER N - NEW OR C - FOR CANCELED
DOES NEW INTER CHANGE WITH OLD
DOES OLD INTER CHANGE WITH NEW
CAN EITHER BE REWORKED TO INTER
CHANGE WITH OTHER

CAN ONE BE INTER CHANGED WITH
OTHER BY COMBINING WITH OTHER

PARTS

REPLACES PART
NUMBER

USED IN NEXT
ASSEMBLY

DISCARD - NOT TO BE USED FURTHER IN

THIS APPLICATION

RETAIN - TO SUPPORT END ITEM PRIOR

TO BREAKPOINT
EXHAUST - USE OLD STOCK UNTIL

EXHAUSTED
SEE REMARKS

REMARKS (CONTINUE ON REVERSE SIDE)
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